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1.0 General.
LC08023E James Madison Memorial Building, Library Of Congress Uninterruptable Power
Supply Replacement, Main Data Center, Phase 1, IMMB

1.01 Site Visit.
A site visit is scheduled for January 11, 2017 at 10am. Location for the visit will be the James
Madison Library of Congress Building 101 Independence Ave SE, Washington, DC 20540
Room LMG49

1.1 Short Description.
This procurement will provide the Library of Congress (LOC) with replacement electrical
equipment needed for the project.

1.2 Background.

The Architect of the Capitol (AOC) is responsible to the United States Congress and the
Supreme Court for maintenance, operation, development, and preservation of the United States
Capitol Complex. The Construction Division jurisdiction of the AOC manages facilities on the
Capitol grounds which includes The Capitol Building, The Capitol Visitor’s Center, The Senate
Office Buildings, The House of Representatives Office Buildings, The United States Courts
Buildings, The Library of Congress Buildings, Capitol Parks, The United States Botanic Garden,
and The Capitol Power Plant.

The AOC Construction Division is soliciting contractor services for the replacement of
uninterruptable power supply equipment as it has surpassed its usable life expectancy.

1.3 Objectives.
The primary objective is to provide a reliable, uninterruptable power supply for the James
Madison Memorial Building, LOC.

1.4 Scope.
Contractor shall supply listed equipment for AOC installation at place of performance as

specified in Item 1.7 “Period of Performance,” herein. The Contractor shall also provide on-site
Manufacturer compliant commissioning requirements / service. The startup / commissioning
services shall meet or exceed all requirements and procedures of the supplied equipment
manufacturer’s requirements” which includes but is not limited to start up and functional testing
of equipment and systems; and training on equipment and systems use and maintenance.
Training shall consist of two separate 8 hour training sessions. One session between the hours of
8AM and 4PM and the second between the hours of 8PM and 4AM for a total of 16 hours. The
training shall cover all aspect of operation and maintenance for all supplied equipment under this
contract.

1.5 Contract Type.
Firm Fixed Price
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1.6 Place of Performance/Hours of Operation.

Following Government installation of the equipment, on-site Manufacturer compliant
commissioning and startup” shall be conducted at the Library of Congress James Madison
Memorial Building, 1% and C Streets, S.E., Washington, D.C. All commissioning, equipment and
systems tests, and user training shall be coordinated with the COTR and scheduled during the
hours of 06:00AM — 02:30PM, Monday - Friday, excluding Federal Holidays.

1.7 Period of Performance.

1.7.1 Proposal Base: the initial period of performance of the resultant contract shall not exceed
the date September 30, 2018, this includes the timeframe for Government installation of all UPS
equipment.

1.7.2 Proposal Option #1: period of performance 90 after Notice to Proceed.

1.8 Funding.
1.8.1 Proposal base is funded with multi-year funds (i.e., 2015 — 2019 R0155 LC08023E

P3203n)
1.8.2 Proposal Option #1 is funded with multi-year funds (i.e., 2015 — 2019 R0155 LC08023E
P3203n)

1.9 Privacy Act.

As a Legislative Branch Agency, the AOC is not subject to the privacy and information security
laws applicable to Executive Branch agencies. The AOC anticipates that services provided under
this contract will not require that Contractor personnel have access to Personally Identifiable
Information (PII).

1.10 Personal Service.

The work required under this contract is not personal services, either in the way the SOW is
written or in the manner in which the resultant contract will be managed and overseen. The
Contracting Officer’s Technical Representative (COTR) shall be advised of all activities which
require AOC action. All Contractor personnel providing services under this contract shall
appropriately identify themselves as a Contractor employee at the start of meetings, in telephone
conversations and in formal and informal written correspondence.

1.11 Security.
See AOC52.223-5 “Special Security Requirements — Services (Feb 2010)” in Section G of the

RFQ

1.12 Safety.
Contractor shall comply with AOC Clause AOC52.223-9 Accident Prevention and Safety and

Health Programs (Sep 2004) in Section | of the RFQ

1.13 Energy Efficiency/Compliance.
N/A
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1.14 Sustainability.
N/A

1.15 Key Personnel.
N/A

1.16 Quality Control.

The Contractor shall maintain high standards of accuracy. The contractor shall provide a brief
description of its Quality Control plan to the AOC-COTR within 20 calendar days after the kick-
off meeting. See Milestone Schedule included in Item 5.3, herein. The Contractor’s designated
point of contact shall be responsible for addressing quality issues identified by the CO and/or
COTR.

1.17 Records/Data.

Contractor shall provide all equipment submittals for AOC approval prior to manufacturing. See
Milestone Schedule included in Item 5.3, herein. The Contractor shall provide all start
up/commissioning reports, operation and maintenance manuals, and warranty documentation for
all supplied equipment prior to final payment.

1.18 Packaging/Packing/Shipping Instructions.
All Packaging must be labeled with an AOC Delivery Order number (insert at contract award).
In accordance with FAR Clause 52.247-34 “FOB Destination (Nov 1991)” incorporated by
reference in Section F of the RFQ, the Contractor shall be responsible for the cost of shipping
and risk of loss. As such, the shipping cost shall be included in the firm-fixed price for each
piece of equipment, as applicable. All equipment shall be delivered FOB Destination to:

AOC Construction Division Warehouse

1509 Cabin Branch Drive

Landover, MD 20785

(301) 322-5363

Shipments will be received between 6:00am and 2:00pm, Monday through Friday, excluding
Federal Holidays. [See AOC Clause AOC52.223-8 “Delivery Vehicle Inspection Requirements
(Apr 2008)” in Section I of the RFQ.]

1.19 Applicable Documents.
i.  Drawing EP401 — Partial Grounded Floor Plan — Power — New Work — Base Proposal

(dated August 26, 2015) 1 page

ii.  Drawing E502 Electrical One —Line Diagram — Base Proposal (dated August 26, 2015) —
1 page

iii.  Drawing E503 Electrical Riser Diagram — Base Proposal (dated August 26, 2015) — 1
page

iv.  Drawing E504 Electrical — Details UPS Switchboards (dated August 26, 2015) — 1 page

v.  Drawing E601 Electrical Schedules (dated August 26, 2015) — 1 page

vi.  AOC Project No. LC08023E:
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a. Section 26 2413 Switchboards dated October 7, 2016 (Total — 7 pages)

b. Section 26 3353 Static Uninterruptible Power Supply dated October 7, 2016
(Total — 14 pages)

c. Section 26 3613 Static Transfer Switches dated October 7, 2016 (Total — 6 pages)

1.20 Points of Contact.

Contracting Officer — Marlene Sherman
Acquisitions & Materials Management Division
Phone: 202.226.1934

Email: msherman@aoc.gov

COTR - Jeff Rye
Construction Division
Phone: 202.226.8889
Email: jerye@aoc.qov

2.0 Definitions & Acronyms.

AOC - Architect of the Capitol

CO - Contracting Officer

COTR - Contracting Officer Representative

JMMB — James Madison Memorial Building

LOC - Library of Congress

UPS — Uninterruptible Power Supply

USCP — United States Capitol Police

[See AOC52.201-1 “Definitions (Jun 2004) in Section I “Contract Clauses” of the RFQ]
[See FAR 5202-1 “Definitions (Nov 2013) in Section I “Contract Clauses” of the X]

3.0 Government Furnished Property (GEP).

N/A.

4.0 Contractor Furnished ltems.

The Contractor shall deliver all supplies and provide all services listed in Section B “Supplies or
Services and Prices/Costs” and this SOW and its enclosures.

UPS #1 AND ASSOCIATED BATTERY STRINGERS, per PROVIDED
SPECIFICATION SECTION, 26 3353 STATIC UNINTERRUPTIBLE POWER
SUPPLY

UPS DISTRIBUTION AND BYPASS SWITCHBOARD SWBD-UPS1A, per
PROVIDED SPECIFICATION SECTIONS,POWER DISTRIBUTION UNITS, 26 2413
SWITCHBOARDS

UPS DISTRIBUTION AND BYPASS SWITCHBOARD SWBD-UPS2A, per
PROVIDED SPECIFICATION SECTION, POWER DISTRIBUTION UNITS, 26 2413
SWITCHBOARDS

PANEL PPM1, per PROVIDED SPECIFICATION SECTION, 26 2413
PANELBOARDS
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e PANEL PPM2, per PROVIDED SPECIFICATION SECTION, 26 2413

PANELBOARDS

e UPS DISTRIBUTION SWITCHBOARD SWBD-UPS1, per PROVIDED

SPECIFICATION SECTION, 26 2413 SWITCHBOARDS

e UPS DISTRIBUTION SWITCHBOARD SWBD-UPS2B, per PROVIDED
SPECIFICATION SECTION, 26 2413 SWITCHBOARDS

e STATIC TRANSFER SWITCH 800 AMP STS-1, per PROVIDED SPECIFICATION
SECTION, 26 3613 STATIC TRANSFER SWITCHES

e STATIC TRANSFER SWITCH 600 AMP STS-2, per PROVIDED SPECIFICATION
SECTION, 26 3613 STATIC TRANSFER SWITCHS

e Provide: Fault-current analysis, Coordination study and device settings & Arc-flash
hazard analysis per PROVIDED SPECIFICATION SECTION,

26 0573 - OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY
Factory compliant start-up of all furnished equipment and full manufacturer warranty as outlined
in AOC provided drawings and specifications. Warranties listed in the specification sections are
required in addition to the warranties stated within Section I of the X.

5.0 Specific Requirements

5.1 Proposal Submission.
The Contractor shall provide a proposal electronically to the Contracting Officer.

5.2 Discuss Travel Costs.
Any costs associated with travel for contractor personnel shall be included in Line Item 10 —
SECTION 01 9113 — GENERAL COMMISSIONING REQUIREMENTS

**Note: All travel must be in accordance with the Joint Travel regulations (JTR)

5.3 Deliverables and Reports.

Contractor shall provide all equipment submittals for AOC approval prior to manufacturing.
Contractor shall provide all start-up/commissioning reports, operation and maintenance manuals,
and warranty documentation for all supplied equipment prior to final payment. See Milestone
Schedule for specifics, as follows:
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O R B Duratio

Submit Request for Quote (RFQ) Solicitation Contract Specialist | December 28,2016 | January 27, 2017
Fourteen (14) calendar days after

Site Visit Post Solicitation CO/COTR January 11, 2017 January 11, 2017 14
Seven (7) calendar days after Site CO/COTR/

Questions and Answers Visit OFFEROR January 11, 2017 January 18, 2017 21

- . Nine (9) calendar days after

Solicitation Closes (Due Date for Receipt of Quotes) Questions and Answers cO January 18, 2017 January 27, 2017 30
Seven (7) calendar days after

GRSt AR closing of solicitation co February3,2017 | February 3, 2017 37
Seven (7) calendar days from CO/COTR/

Kick Off Meeting-AOC and Contractor award OFFEROR February 10,2017 | February 10, 2017 44

All Action Submittals — Contractor submission, Quality | Twenty (20) calendar days after

Control Plan kick-off meeting OFFEROR February 10, 2017 March 2, 2017 64
Fourteen (14) calendar days after

All Action Submittals — AOC Review/Approval receipt CO/COTR March 2, 2017 March 16, 2017 78

. . . o Ninety (90) calendar days after

e approval of action submittals OFFEROR March 16, 2017 June 14, 2017 168
NLT One Hundred and Eighty

Installation of Equipment Period - AOC (180) calendar days after delivery COTR/ACC June 14, 2017 December 11, 2017 348

Issuance of 1% Notice to Proceed for Commissioning

and training — AOC 14 calendar days after X CO December 11, 2017 | December 25, 2017 362

General Commissioning Requirement: Start-up and

functional testing of all installed equipment — Two (2) calendar days after After

Contractor Installed Equipement Contractor December 25, 2017 | December 27, 2017 364

Requirement General Commissioning: Training LOC

employees on equipment and system use maintenance — |Five (5) calendar days after

Contractor General Commisoning Contractor December 27, 2017 January 1, 2018 369
Fourteen (14) calendar days from
completion of equipment

All Close-out Submittals — Contractor submission commissioning Contractor January 1, 2018 January 15, 2018 383

5.4 Delivery Instructions.

Equipment deliveries shall be made in accordance with AOC Clause AOC52.223-8 “Delivery
Vehicle Inspection” of Section G of the RFQ. Submittals shall be delivered via email to the
AOC-COTR. See Item 1.20 “Points of Contract,” herein.

5.5 Inspection and Acceptance.

Inspection and Acceptance shall be accomplished in accordance with FAR clauses 52.246-2
“Inspection of Supplies — Fixed Price (Aug 1996)” and 52.246-4 “Inspection of Services — Fixed
Price (Aug 1996)” of Section E of the RFQ.

5.6 Procedures for Payment.

Invoicing/Payments shall be performed in accordance with Clause AOC52.232-1 “Payment
Requests (Feb 2016)” and AOC52.232-6 “Payment by Electronic Fund Transfer (Mar 2012)”
both of Section I of the RFP. Payment for all equipment shall be made in accordance with the

following schedule:

Payments

Description

75% upon delivery and acceptance

Proposal Base: Itemized Nos. 1-9 of Section B

25% after completion of General Commissioning Requirements

Proposal Base: Itemized Nos. 1-9 of Section B

75% upon delivery and acceptance

Proposal Option 1: ltemized No. 11 of Section B

25% after completion of General Commissioning Requirements

Proposal Option 1: Itemized No. 11 of Section B

Enclosures:

See listing under Item 1.19 “Applicable Documents™




